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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this Modification P00007 is to provide New Systems CONUS training for M1A1 assembly and inspection.

2.  As a result of the above, the Contractor and the Government agree to the following:

    a.  CLIN 0001AA is increased by $42,314.00 from $6,639,280.00 to $6,681,594.00 to provide New Systems OCONUS training.

    b.  The revised scope of work is listed below:

C.6.4.  New Systems CONUS Training (2 weeks)

C.6.4.1 Training will be conducted for a class of five (5) Egypt Tank Plant engineers during 11-22 June 2001.  Training shall occur at

the Lima Army Tank Plant (LATP) only.

C.6.4.2  General Dynamics will be responsible for pick-up and drop-off of

the students at the appropriate airports, and the students' duty hours transportation.

C.6.5. Lima Army Tank Plant Training (11-22 June 2001):

The Contractor shall provide assembly and inspection training for the

following new systems which are part of the Increment 7 tank configuration:

a)PJS-Pulse Jet System

b)DHI-Driver's Hatch Interlock

c)AEI-Armorment Enhancement Initiative

d)EAPU-External Auxiliary Power Unit

e)AN/VIC-3(VIS)- Vehicle Intercommunications System

C.6.5.1. Training  on items (a) through (e) above will be conducted  by

qualified General Dynamics personnel at Lima Army Tank Plant(LATP) during

normal work hours.  The  training presented will utilize operation sheets,

check sheets, and quality test procedures(QTPs).

3.  The total Contract dollar amount is increased by $42,314.00 from $54,389,708.00 to $54,432,022.00.  The estimated cost is increased

by $38,664.00 from $48,511,010.00. to $48,549,674.00.  The FCCM is increased by $132.00 from $26,506.00 to $26,638.00.  The fixed fee is

increased by $3,518.00 from $4,353,197.00. to $4,356,715.00.

4.  The provisions of this Modification constitute the complete equitable adjustment to the contract price and performance schedule(s)

resulting from the changes incorporated herein.  Any and all claims for adjustment of the contract price and performance schedule(s)

resulting from the changes incorporated herein are hereby waived and released.

5.  All other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 008 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        SERVICES LINE ITEM                                                                           $      6,682,146.00              __________________                                                                            _________________

              NOUN: CONUS MTA 100 INCREASE

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              PRON: J50MTA0147    PRON AMD: 09    ACRN: AD

              AMS CD: NFM005

              FMS CASE IDENTIFIER: EG NFM

                CONUS:

                Manufacturing Technical Assistance Services in                              Estimated Cost:   $6,115,440.00

                support of M1A1 Abrams Egyptian Coproduction                                F.C.C.M.               9,653.00

                Program as further described in Section C,                                  Fixed Fee            556,501.00                                                                                                               ____________

                Description/Specifications, of the Contract.                                Total             $6,681,594.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2001

                            $     6,682,146.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0001AA  J50MTA0147             AD       1        $       6,639,832.00  $          42,314.00            $       6,682,146.00

        NFM005                        0DBJ1A

                                                                           _________________

                                                         NET CHANGE    $          42,314.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AD        9711 X8242EGO1X6D1000NFM 0052516EGS201130MTA01          W56HZV           $          42,314.00                                                                                                          __________________

                                                                                          NET CHANGE    $          42,314.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      54,427,990.00              $          42,314.00              $      54,470,304.00
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